



***Addendum #1 – 2017 Concrete Replacement Project***

1. The Delta County Independent published a Request for Bids in the June 14<sup>th</sup> addition. Due to the inability to publish bid packets until the 15<sup>th</sup> day of June, 2017 (Thursday morning), the mandatory pre-bid meeting will be rescheduled for the 22<sup>nd</sup> day of June, 2017 at 2:00 pm at the City Hall Conference Room. The bid deadline will also be extended to the 30<sup>th</sup> day of June, 2017 at 3:00 pm.